

Task / Feature	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8
Setup & Prototyping	Red							
Repo setup, venv								
Django + Flask skeleton								
PostgreSQL local								
UI mockups								
Core Backend Structure		Orange						
Flask API skeleton								
DB models (users, bookings, payments)								
Password hashing								
Secrets Manager integration								
Frontend Integration			Yellow					
Django templates/forms								
Connect to Flask API (login/registration)								
Calendar UI mockups								
Booking System & Real-Time Availability				Green				
Booking CRUD API								
Availability checks								
Calendar UI integration								
E2E booking workflow								
Payment Integration					Blue			
Stripe integration (Visa only)								
PaymentIntent creation								
Webhook handling								
Frontend Stripe.js								
Google Calendar & Email Integration						Dark Blue		
Google Calendar OAuth2 & event creation								
Email notifications								
E2E workflow test								
Admin Features & Security Enhancements							Purple	
Admin API endpoints								
Admin UI/dashboard								
Role-based access								
Security review								
Testing, Bug Fixes & Deployment Prep								Orange
Unit & integration testing								
Bug fixing								
UI/UX polish								
Elastic Beanstalk deployment								